
BLM ARCHITECTURE SUMMARY MULTI-YEAR PLAN

FY

Business Architecture
BA Implementation
Proposed Projects

Systems
Modified/

Deleted IT ArchitectureProcess Modeling BA Core Team

2001 Perform Planning; 
Assess Condition/Status,
Authorize Use, 
Implement BLM Initiated
Actions (Fire Mgmt,      
Facilities, WH&B), 
Sustain Org.(HR, Budget       
Modules)

Participate in Data Mgmt.
Plan & GIS Strategies,
Design Office of Future
pilots, 
Assess Carson City Nobility,
BA Education and Outreach, 
Prepare 2002 and 2003      
Budget Initiatives

Enterprise GIS (pt.1),
Planning (v.1.0),
Office of Future (pilot)
Data Serving Plan (IT),
Budget Module, 
HR projects, 
NILS (survy, meas.),
Name and Address 

RETARS,
GABS

IT Factory-Network, 
Technical Ref. Manual, 
Office Automation Suite,
Windows2000, 
Support Enterprise GIS,
Data Management
Strategy/Plan Actions,
Concept of Operations

2002 Serve Customer, 
Manage Compliance, 
Perform Monitoring,
Implement BLM Action
(rest), Manage Work, 
Sustain Org (IRM, Business)

Integrate Process Models,
Evaluate Pilots,
Plan/Manage BA,
Budget Initiatives

Resource Assessment
Data (incl. Fire), 
Enterprise GIS (pt.2),
Use Authorization,
Facilities Mgmt., 
NILS (parcel, land),
WH&B

MIS (minor),
CBS,
FMMIS, RIPS,
RMIS,
WH+B
Adoption
System

Modification of IT
Infrastructure based on
variable business needs,
Enterprise GIS capability,
Data Management
Strategy/Plan Actions

2003 Examine
assessment/monitoring
linkage

Re-validate direction (are we
right?) and drivers

Enterprise GIS (pt.3),
E-GOV, 
Document-Event           
Mgmt System,  
Compliance,
Monitoring, 
Fire Systems,
Work Management,

LR2000, MCR
AFMIS,, RAS,
Turbo NEPA,
TSIS, ALIS,
State-specific 
L & M systems,
MIS (major)

Completion of 2002
Infrastructure effort. 
Provide Enterprise GIS, 
E-GOV requirements

2004 Evaluation of Implemented
Work Processes

BA maintenance strategy Fine-Tuning Systems 
Modifications 

CACHE,
Abandoned
Mine Lands,
Lawnet, GLO? 

Evaluation/Refresh of IT
Factory

Rev: October 19, 2000
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